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ESTIMATE RUN 04/17/2015

ESTIMATE SUMMARY 10:04:04

CONTID: C19782         ESTIMATE NO: 0005 PROG 2005

PCN: 19782-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 N CORRIDOR MGT PROJECT PERCENT TIME:

PROJECT NO: ITS0253-235                   

I-25 N CORRIDOR MGT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED 09/23/2014

5920 LAMAR STREET DATE LET 08/14/2014 DATE WORK BEGAN

 DATE AWARDED 08/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,988,637.50 PARTICIPATING $ $ 1,200.00

AWARD PROJECT AMT: 3,748,365.50 NON-PARTICIPATING 1,308,624.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 270,519.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,980.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

45.51%

2,173,306.04

1,309,824.20

1,580,343.54

1,541,363.37

$

$

$

$

1,200.00

1,814,131.46

1,815,331.46

839,146.38

2,654,477.84

-52,572.59

0.00

2,601,905.25

0.00

AMOUNT DUE 2,601,905.25 1,541,363.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,541,363.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

190.0 TIME ALLOW: 3/30/2015 ??:??:??

ORIG TIME ALLOW: 3/30/2015 ??:??:??
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Potholing 111.500

6.000

203-01597  
 

15,275.00117.500

780.00

300.000

HOUR

130.00000

0010 Sweeping (With Pickup Broom) 2.000

0.000

203-01622  
 

130.002.000

0.00

30.000

HOUR

65.00000

0015 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0020 *Aggregate Bag 125.000

0.000

208-00035  
 

1,000.00125.000

0.00

400.000

LF  

8.00000

0025 Concrete Washout Structure 2.000

3.000

208-00045  
 

375.005.000

225.00

5.000

EACH

75.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

32.00000

0035 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

70.000

HOUR

40.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.500

ACRE

1,000.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.500

ACRE

2,945.00000

0050 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.500

ACRE

2,356.00000

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

500.000

LB  

4.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

95.000

SY  

125.00000

0065 Drilled Caisson (36 Inch) 15.000

60.000

503-00036  
 

15,375.0075.000

12,300.00

85.000

LF  

205.00000

0070 Manhole (Traffic Management System) 0.000

1.000

604-39050  
 

3,640.001.000

3,640.00

1.000

EACH

3,640.00000

0075 *Guardrail Type 3 (6-3 Post Spacing) 0.000

550.000

606-00301  
 

22,000.00550.000

22,000.00

550.000

LF  

40.00000

0080 *End Anchorage Type 3D 0.000

2.000

606-01340  
 

1,790.002.000

1,790.00

3.000

EACH

895.00000

0085 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

8,552.004.000

8,552.00

4.000

EACH

2,138.00000

0090 Fence (Temporary) 300.000

0.000

607-11580  
 

2,400.00300.000

0.00

300.000

LF  

8.00000

0095 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

3.000

EACH

55.00000

0100 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

9.000

EACH

56.00000

0105 Location Marker (Fiber Optic)(Dome) 4.000

26.000

612-00260  
 

1,005.0030.000

871.00

52.000

EACH

33.50000

0110 *2 Inch Electrical Conduit (Bored) 19,057.000

364.000

613-00206  
 

233,052.0019,421.000

4,368.00

19,421.000

LF  

12.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 17,406.000

7,094.000

613-01200  
 

122,500.0024,500.000

35,470.00

26,475.000

LF  

5.00000

0120 Pull Box (30"x48"x24") 17.000

33.000

613-07040  
 

65,000.0050.000

42,900.00

51.000

EACH

1,300.00000

0125 Light Standard Steel (40 Foot) 0.000

18.000

613-32400  
 

26,100.0018.000

26,100.00

24.000

EACH

1,450.00000

0125 MATERIAL ALLOWANCE Light Standard 0.000

6.000

6,433.326.000

6,433.32EACH

1,072.22000

0130 Light Standard Foundation 2.000

22.000

613-40010  
 

15,480.0024.000

14,190.00

24.000

EACH

645.00000

0135 Service Meter Cabinet 10.000

12.000

613-80130  
 

69,190.0022.000

37,740.00

26.000

EACH

3,145.00000

0135 MATERIAL ALLOWANCE 19 Electrical Service Meter 
Cabinets/Pedestals

9.000

-9.000

0.000.000

-10,842.03EACH

1,204.67000

0140 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

17.000

EACH

13,812.00000

0140 MATERIAL ALLOWANCE Controller Cabinet 0.000

17.000

184,195.0017.000

184,195.00EACH

10,835.00000

0145 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

11,535.00000

0145 MATERIAL ALLOWANCE Controller Cabinet 0.000

1.000

8,210.001.000

8,210.00EACH

8,210.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0150 Communications Cabinet (Type 2) 0.000

10.000

614-72832  
 

102,060.0010.000

102,060.00

26.000

EACH

10,206.00000

0150 MATERIAL ALLOWANCE Controller Cabinet 0.000

15.000

108,150.0015.000

108,150.00EACH

7,210.00000

0155 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

9,540.00000

0160 Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

8.000

EACH

8,545.00000

0160 MATERIAL ALLOWANCE Reader, Cable, Antenna 8.000

0.000

52,160.008.000

0.00EACH

6,520.00000

0165 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

204.000

EACH

955.00000

0165 MATERIAL ALLOWANCE No Test Required 204.000

0.000

51,824.16204.000

0.00EACH

254.04000

0170 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

2.000

EACH

63,335.00000

0175 Fold-Over Tower (ITS) 0.000

2.000

614-86752  
 

27,030.002.000

27,030.00

2.000

EACH

13,515.00000

0180 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

19,206.000

614-87010  
 

115,236.0019,206.000

115,236.00

38,250.000

LF  

6.00000

0185 *Traffic Management System Building 0.000

1.600

614-87300  
 

671,582.401.600

671,582.40

2.000

EACH

419,739.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0190 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

2.000

L S 

84,295.00000

0190 MATERIAL ALLOWANCE Traffic Equipment 2.000

0.000

108,747.062.000

0.00EACH

54,373.53000

0195 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

41.000

EACH

3,044.00000

0195 MATERIAL ALLOWANCE Camera, Pole Mount 41.000

0.000

106,083.4041.000

0.00EACH

2,587.40000

0200 Test and Support Equipment 0.000

0.500

614-87340  
 

74,882.500.500

74,882.50

1.000

L S 

149,765.00000

0200 MATERIAL ALLOWANCE Traffic Equipment 1.000

-0.500

25,626.950.500

-25,626.95EACH

51,253.90000

0205 Closed Circuit Television Pole with Lowering Device (50
Feet 

0.000

4.000

614-87364  
 

65,264.004.000

65,264.00

5.000

EACH

16,316.00000

0210 *Fiber Optic Cable (S Mode)(168 S) 0.000

1,886.000

614-87502  
 

3,772.001,886.000

3,772.00

3,750.000

LF  

2.00000

0215 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

51.000

EACH

5,035.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 51.000

0.000

187,716.4951.000

0.00EACH

3,680.71549

0220 *Mobilization 0.500

0.100

626-00000  
 

62,911.800.600

10,485.30

1.000

L S 

104,853.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Flagging 191.500

7.000

630-00000  
 

4,962.50198.500

175.00

300.000

HOUR

25.00000

0230 *Traffic Control Inspection 2.000

3.000

630-00007  
 

445.005.000

267.00

25.000

DAY 

89.00000

0235 *Traffic Control Management 67.000

36.000

630-00012  
 

67,156.00103.000

23,472.00

150.000

DAY 

652.00000

0240 *Construction Traffic Sign (Panel Size B) 12.000

3.500

630-80342  
 

930.0015.500

210.00

48.000

EACH

60.00000

0245 *Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

72.003.000

72.00

20.000

EACH

24.00000

0250 *Vertical Panel (With Light) (Flashing) 0.000

10.500

630-80353  
 

126.0010.500

126.00

50.000

EACH

12.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

592.500.500

592.50

2.000

EACH

1,185.00000

0260 *Portable Message Sign Panel 0.000

2.000

630-80359  
 

120.002.000

120.00

20.000

DAY 

60.00000

0265 *Drum Channelizing Device 17.500

0.000

630-80360  
 

210.0017.500

0.00

50.000

EACH

12.00000

0270 *Traffic Cone 50.000

25.000

630-80380  
 

112.5075.000

37.50

300.000

EACH

1.50000

0275 *Mobile Attenuator 11.000

13.000

630-85041  
 

4,272.0024.000

2,314.00

90.000

DAY 

178.00000
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PCN: 19782-BID    ESTIMATE RUN 04/17/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:04:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0300 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0305 F/A Repair 9,530.260

0.000

700-70130  
 

9,530.269,530.260

0.00

10,000.000

F A 

1.00000

0310 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,653,277.841,579,143.543,987,437.50CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0320 Sanitary Facility 0.000

2.000

620-00020  
 

1,200.002.000

1,200.00

2.000

EACH

600.00000

CAT 1,200.001,200.001,200.00CURRENT AMT0400 $ $ $

$ 2,654,477.841,580,343.54$3,988,637.50$CURRENT AMTPROJECT TOTAL


